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1.0 INTRODUCTION 

The Mannik & Smith Group, Inc. (MSG) has prepared this Interim Response Construction Summary Report for 
Asbestos Containing Building Materials Abatement (CSR) at the Calumet and Hecla Lake Linden (CHLL) Hubbell 
Processing Area - Coal Dock Burn Area (Site) along Torch Lake, Houghton County, Michigan. The CHLL Hubbell 
Processing Area is depicted on Figure 1, Project Location Map. This CSR summarizes the asbestos containing 
building materials (ACBM) abatement interim response (IR) that entailed the removal and disposal of visible ACBM 
and other suspect asbestos containing material (SACM) present at the Site.  
 
This CSR was prepared in accordance with the Indefinite Scope Indefinite Delivery (ISID) Discretionary Proposal for 
FS and Remedial Action Activities (24 February 2016) and Work Plan Augmentation No. 2 (25 September 2019) 
prepared by MSG in response to requests from the Michigan Department of Environment, Great Lakes, and Energy 
(EGLE), Remediation and Redevelopment Division (RRD), Calumet Field Office under MSG’s 2015 Environmental 
Services ISID Contract Number 00538 with the State of Michigan. 
 

1.1 Project Location 

The Site is located between Lake Linden and Hubbell along the southeast side of Highway M-26 and is one of 
three mining era industrial properties located within the Hubbell Processing Area, which includes the Hubbell 
Coal Dock and Mineral Building that are vacant, and the Hubbell Smelter which is the location of an operating 
industrial facility.  The Hubbell Processing Area is bordered by residential (single-family residences and an 
apartment complex), commercial (restaurant and retail business), and industrial (sand and gravel pit, 
construction company, and manufacturing) land uses, and Torch Lake.  
 
1.2 Project Background 

Copper mining was extensive in the Keweenaw and formed the backbone of the regional economy and 
society.  Copper ore milling and smelting operations conducted from the mid-1860s to the 1960s, included 
the importation, reprocessing, and smelting of various scrap metals in the later years of operation.   
Consistent with past industrial practices, Torch Lake served as dumping grounds for virtually all mining 
industry related waste products produced, including tailings, slag, and various chemicals. 

 
Site investigation activities conducted by EGLE in 2016 identified risks from asbestos and polychlorinated 
(PCB) residuals at the Coal Dock property which posed potential threats to human and ecological receptors, 
including but not limited to human health risks in the event of direct contact with affected media and 
inhalation of asbestos and particulates; physical hazards; and erosion and deposition of PCB-contaminated 
wastes into Torch Lake. Based on these conditions the Upper Peninsula RRD staff completed a series of 
interim responses (IRs) at the Coal Dock and Mineral Building properties. 
 
Following completion of the series of IR activities, an annual operation and maintenance (O&M) plan was 
prepared and is implemented annually.  Additional non-friable ACBM roofing was observed within the Coal 
Dock Burn Area during O&M monitoring, depicted as “Scattered SACM Area” in Figure 2 Drainage 
Improvements and Capped Area.  In addition, chips of flaking SACM tar with fibers located along the 
concrete bulkhead area were observed. The non-friable ACBM roofing and flaking SACM tar with fibers 
were damaged giving potential to become friable, posing a potential risk to human health as it related to the 
inhalation pathway. The risk to human health posed by the ACM was considered a particularly high priority 
given its proximity to the Michigan Department of Transportation (MDOT) Highway M-26 right of way, and 
nearby residential and commercial properties. 
 
Based on these conditions EGLE requested MSG’s assistance with abating the observed ACBM and 
SACM.   
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2.0 OBJECTIVE AND SCOPE OF WORK 

The objective of the IR was to reduce potential exposure to the public through abatement of visible ACBM and SACM 
from the ground surface and readily accessible in a debris pile and from along the bulkhead area. To meet this 
objective MSG developed a Trade Contractor (TC) scope of work and solicited bids. Refer to the Coal Dock Burn 
Area Response Action ACBM Removal Scope of Work in Appendix A. 
 
3.0 INTERIM RESPONSE ACTIVITIES 

MSG conducted the procurement and oversight of a TC during implementation of the IR to assist EGLE in meeting 
their project objectives. The TC selected and retained by MSG was Upper Peninsula Abatement Company Inc. (UP 
Abatement) of Negaunee, Michigan. UP Abatement completed the work in accordance with the TC procurement 
package. Documentation of ACM disposal is included in Appendix B, Waste Management Records. Photographs of 
the IR operations are included in Appendix C, Photographic Log.    

 
4.0 SUMMARY AND CONCLUSIONS 

The following ACBM Abatement IR operations were completed at the Coal Dock Burn Area: 
 

 Picked-up, contained, and transported for disposal five bags totaling 0.07 tons of visible non-friable ACBM 
and SACM from the ground surface and readily accessible within a debris pile and from along the bulkhead 
area. 

 
The completed IR operations met the objective to mitigate potential risks to human health through ACBM abatement 
of visible and accessible ACBM and SACM from the ground surface.  
 
5.0 RECOMMENDATIONS 

MSG has the following recommendation: 
 

 Notify project stakeholders of the completed IR. 
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Coal Dock Burn Area Response Action 

Asbestos Containing Building Materials Removal Scope of Work 

The Mannik & Smith Group, Inc. (MSG) is conducting non-friable asbestos containing building 
materials (ACBM) and suspect asbestos containing material (SACM) abatement for the Michigan 
Department of Environment, Great Lakes, and Energy (EGLE) at the Hubbell Processing Area – 
Coal Dock Burn Area (Site) in Houghton County, Michigan.  Figure 1 depicts the location of the 
Site.  Your firm has been selected to provide a bid for the scope of work (SOW) presented below.  
If you are interested in bidding for this work, please complete the attached bid form and return it 
to MSG by the date and time provided below.  

EGLE identified the presence of non-friable ACBM and SACM during annual inspections of the 
Site.  The attached Figure 2 depicts the project area and approximate limits of the work subject to 
this scope of work. A photographic log depicting examples of ACBM/SACM items located in the 
project area are included in Attachment A. 

Abatement work to be completed at the Site includes: 
• Walk entire area depicted in Figure 2 as “Scattered SACM Area”, removing any visible 

ACBM/SACM. 
o Remove pieces of non-friable ACBM roofing materials from the ground surface. 

Example materials are shown in Photograph 1 and Photograph 2 of Attachment A. 
• Walk entire length of the concrete bulkhead depicted in Figure 2, removing any visible 

ACBM/SACM. 
o Remove chips of flaking SACM tar with fibers from ground surface along the 

concrete bulkhead area. Example material is shown in Photo 3 and Photo 4 of 
Attachment A, and depicted as HPA-SACM-006 in Figure 2. 

To reduce potential exposure to the public, the Contractor will remove and properly dispose of 
visible pieces of ACBM roofing material and other SACM present at the Site. Removal will consist 
of picking up pieces of ACBM/SACM, either by-hand and/or through use of an appropriate 
vacuum with high-efficiency particulate air (HEPA) filter as may be appropriate to the material 
size.  

The Contractor is responsible for compliance with the National Emission Standards for Hazardous 
Air Pollutants (NESHAP) for asbestos. This includes providing notice to EGLE and the Michigan 
Department of Licensing and Regulatory Affairs (LARA). It also includes work practices and 
engineering controls to prevent asbestos release and visible emissions such as using a water spray 
as needed. Refer to http://www.michigan.gov/deq/0,4561,7-135-3310-11856--,00.html. All 
visible pieces of ACBM shall be removed from the ground surface within the areas depicted on 
Figure 2. Suspect and actual ACBM encountered during clean-up activities shall be picked up for 
disposal such that the clean-up activities do not crush or pulverize the observed material. It is 

http://www.michigan.gov/deq/0,4561,7-135-3310-11856--,00.html
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understood that some large material pieces may be broken during pick-up but actions shall be taken 
to minimize potential asbestos release. 

The Contractor shall provide all required waste characterization and profiling, including all 
sampling and analysis that may be required by the disposal facility for waste acceptance. 

EGLE shall be provided all waste characterization and disposal documents for review and approval 
at least two business days in advance of when they are needed. EGLE will sign all disposal 
documents as the waste generator.  

A competitive bid should be submitted on the following table to MSG in accordance with the 
SOW presented herein. Attachment B contains sample contract terms and conditions. The 
Contractor must be able to mobilize to the Site and begin the abatement activities within one 
week of receiving MSG notification.  It is anticipated that the work will be completed during 
October 2020.   

Please return the completed bid form to: 
 
Mr. Jeffrey S. Binkley 
The Mannik and Smith Group, Inc. 
200 Michigan Street, Suite 705,  
Hancock, Michigan 49930 
Phone: 906-281-3404 
Jbinkley@manniksmithgroup.com 

Bids are due no later than 5:00 p.m. local time on October 9th, 2020. 
 
The following tasks will be required of the Contractor to complete the work. 
  
Work Item          Contractor Quote 
1. Pick-up, contain, and transport for disposal all visible pieces of  

ACBM at the Hubbell Processing Area – Coal Dock Burn Area $/Hour/Crew Member 
property. This includes all required notifications, PPE,     _________________ 
materials, tools, supplies, equipment, power, water, personnel,  
mobilization/demobilization, transport, waste characterization,   Hours_____________ 
profiles, and manifesting required to complete the material  
pick-up and transportation. Include cost in dollars per hour per  
crew member, estimated hours, and total cost.    $     
 

2. Unit rate for Hubbell Processing Area – Coal Dock Burn Area 
disposal.         $/Ton 
               

$/Minimum Per Load 
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ATTACHMENT A 

  



 

200 Michigan Street, Suite 705, Hancock, Michigan 49930 
Tel: 906.281.3404 

Coal Dock Burn Area Response Action ACBM Removal - Items of Interest 
Photo Page 1 

MSG Project MDEQ0070 
 

  
Photo 1: View of ACBM roofing material pieces (red arrows), located on the 

uncapped area of the Coal Dock Burn Area.  
Photo 2:  View of ACBM roofing material pieces (red arrows), located on the 

uncapped area of the Coal Dock Burn Area. 

  
Photo 3: View of suspect ACBM tar with fibers (red arrows), which is flaking 

off the concrete bulkhead onto the capped area of the Coal Dock 
Burn Area.  

 
 
  

Photo 4: View of a flake of suspect ACBM tar with fibers (red arrow), resting 
on the cap surface of the Coal Dock Burn Area. 

 
   



 

 

 

 

 

ATTACHMENT B 
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AGREEMENT BETWEEN THE MANNIK & SMITH GROUP, INC. 
AND CONSULTANT 

 
THIS AGREEMENT is entered into between The Mannik & Smith Group, Inc. (MSG) and       (Consultant), to 
establish basis for the following: 
 
1. MSG has entered into an agreement dated     , 20       (Prime Agreement), with        (Owner), to 

perform or provide services for the       Project, identified as MSG’s Project Number       (the Project); 
and 

 
2. MSG requires certain services in connection with the Project (the Service); and 
 
3. Consultant is prepared to provide the Services. 
 
In Consideration of the promises contained in this Agreement, MSG and Consultant agree as follows: 
 
Effective Date The effective date of this Agreement shall be      . 
 
 
Scope of Services Consultant shall provide the 
Services described in Attachment A, Scope of 
Services. MSG shall be the general administrator 
and coordinator of Consultant’s services and shall 
facilitate the exchange of information among the 
other independent consultants (if any) engaged by 
MSG as necessary for the coordination of their 
services.  All Project communications shall be made 
through or with the prior written approval of MSG.  
Owner and MSG shall have the right to observe 
performance of the Services and to review 
Consultant’s files and records relating to the 
Project. 
 
Schedule Consultant shall provide the Services 
pursuant to the Schedule set forth in Attachment B, 
Schedule.  Consultant recognizes that the services 
of MSG and others involved in the Project are 
dependent upon the complete, accurate and timely 
performance of Consultant’s Services.   
 
Compensation MSG shall pay Consultant in 
accordance with Attachment C, Compensation. 
 
Consultant shall submit periodic statements for 
Services rendered.  If MSG objects to any 
statement submitted by Consultant, MSG shall so 
advise Consultant in writing giving reasons 
therefore within fourteen days of receipt of such 
statement.  If no such objection is made, the 
statement will be considered acceptable to MSG. 
 
MSG shall invoice Owner on account of 
Consultant’s Services and shall pay Consultant 
within ten (10) days of the time MSG receives 
payment from Owner on account thereof.  It is a 
condition precedent to MSG’s payment to 
Consultant that MSG has received corresponding 
payment from Owner and proof of all insurance 
coverages required.  Payments to Consultant will 
be reduced by any amounts withheld by Owner that 

are directly related to Consultant’s invoice. Upon 
the release to MSG of any amount which includes 
payments due Consultant, MSG will forward to 
Consultant its portion of such payment. 
 
MSG’s Responsibilities MSG shall perform the 
following in a timely manner so as not to delay the 
Services of Consultant: 
 
(a) Provide criteria and information pertinent to 

Consultant’s Services as to Owner’s and MSG’s 
requirements for the Project. 

(b) Make available to Consultant drawings, 
specifications, schedules, and other 
information, interpretations, and data which are 
prepared by MSG, or by others, which MSG 
knows are reasonably available to MSG, and 
which MSG and Consultant consider pertinent 
to Consultant’s responsibilities hereunder. 

(c) Request Owner to arrange for access to and to 
make provisions for Consultant to enter upon 
public and private property as required for 
Consultant to perform the Services. 

(d) Give prompt notice to Consultant whenever 
MSG observes or otherwise becomes aware of 
any development that affects the scope or 
timing of Consultant’s Services. 

 
Unless otherwise provided in the Agreement, the 
information and services to be provided by MSG 
under this Article will be without cost to Consultant. 
 
Assignment Neither party shall assign its rights, 
interests or obligations under the Project without the 
express written consent of the other party. 
 
Compliance with Laws In performance of the 
Services, Consultants shall comply with applicable 
regulatory requirements including federal, state, 
and local laws, rules, regulations, orders, codes, 
criteria, and standards.  Consultant shall procure 
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the permits, certificates, and licenses necessary to 
allow Consultant to perform the Services.  
Consultant shall not be responsible for procuring 
permits, certificates, and licenses required for any 
construction unless such responsibilities are 
specifically assigned to Consultant in Attachment A, 
Scope of Services. 
 
Confidential Information Consultant shall treat as 
confidential all information provided by MSG and 
Owner and all drawings, reports, studies, design 
calculations, specifications, and other documents or 
information, in any form or media, resulting from the 
Consultant’s performance of the Services.  
Consultant shall not publish or disclose confidential 
information for any purpose other than the 
performance of the Services without the prior 
written authorization of MSG. 
 
The preceding restriction shall not apply to 
information which is in the public domain, was 
previously known to Consultant, was acquired by 
Consultant from others who have no confidential 
relationship to MSG with respect to same, or which, 
through no fault of Consultant, comes into the 
public domain.  Consultant shall not be restricted 
from releasing information, including confidential 
information, in response to a subpoena, court order, 
or other legal process.  Consultant shall not be 
required to resist such subpoena, court order, or 
legal process, but shall promptly notify MSG in 
writing of the demand for information before 
Consultant responds to such demand. 
 
Disputes In the event of a dispute between MSG 
and Consultant arising out of or related to this 
Agreement, the aggrieved party shall notify the 
other party of the dispute within a reasonable time 
after such dispute arises.  If the parties cannot 
thereafter resolve the dispute, each party shall 
nominate a senior officer of its management to 
meet to resolve the dispute by direct negotiation or 
mediation. 
 
Should such negotiation or mediation fail to resolve 
the dispute, either party may pursue resolution by 
arbitration in accordance with the Construction 
Industry Arbitration Rules of the American 
Arbitration Association; provided, however, in the 
event the parties are unable to reach agreement to 
arbitrate under terms reasonably acceptable to both 
parties, either party may pursue resolution in any 
court having jurisdiction. 
 
During the pendency of any dispute, the parties 
shall continue diligently to fulfill their respective 
obligations hereunder. 
 
Equal Employment Opportunity The Consultant 
hereby affirms its support of affirmative action.  

Consultant affirms its policy to recruit and hire 
employees without regard to race, age, color, 
religion, sex, sexual preference/orientation, marital 
status, citizen status, national origin or ancestry, 
presence of a disability or status as a Veteran of the 
Vietnam era or any other legally protected status.  It 
is Consultant’s policy to treat employees equally 
with respect to compensation, advancement, 
promotions, transfers and all other terms and 
conditions of employment. 
 
Governing Law The terms of agreement shall be 
governed by the laws of the state where the 
services are performed provided that nothing 
contained herein shall be interpreted in such a 
manner as to render it unenforceable under the 
laws of the state in which the Project resides. 
 
Indemnification Consultant shall indemnify and 
hold harmless MSG and Owner from and against all 
judgments, losses, damages, and expenses 
(including attorney fees and defense costs) to the 
extent such judgments, losses, damages, or 
expenses are caused by any negligent act, error, or 
omission of Consultant in the performance of 
services under the Project. 
 
Without limiting the generality of the foregoing, this 
indemnification obligation shall extend to and 
include any actions brought by, or in the name of, 
any employee of Consultant in the performance of 
services under the Project. 
 
Independent Contractor Consultant undertakes 
performance of the Services as an independent 
contractor and shall be wholly responsible for the 
methods of performance.  Consultant has complete 
and sole responsibility for its employees, agents, 
subcontractors or any other persons or entity that 
Consultant hires to perform or assist in performing 
the Services hereunder.  Consultant is solely 
responsible for (a) payment of wages, benefits, and 
other compensation to or for its employees, (b) 
payment of applicable payroll, unemployment, and 
other taxes and withholding of applicable social 
security (FICA) and income taxes with respect to its 
employees, (c) compliance with applicable Workers’ 
Compensation laws with respect to maintenance of 
workers’ compensation and employer’s liability 
insurance coverages, and (d) safety precautions or 
programs of its employees.   
 
Insurance During the performance of the Services 
under this Agreement, Consultant shall maintain the 
following insurance:  
 

- Worker’s 
Compensation 

As required by applicable 
state statue 
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- Commercial 
General 
Liability 

$1,000,000 per occurrence 
(bodily injury including 
death & property damage) 
$2,000,000 aggregate 

- Automobile 
Liability 

$2,000,000 combined single 
limit for bodily injury and 
property damage 

- Professional 
Liability 

$2,000,000 each claim and 
in the aggregate 

 
Consultant shall furnish MSG certificates of 
insurance which evidence the requirements of this 
Article prior to performing any Services under this 
Agreement.  MSG shall be named as additional 
insured on said policies, except Worker’s 
Compensation and Professional Liability.  
Consultant further agrees to file new certificates 
showing renewal of coverage and limits at least 
thirty (30) days prior to the expiration of the current 
policies.  Certificates shall include reference to 
MSG’s Project Number as stated above. 
 
If Consultant’s operations hereunder will involve 
subsurface investigation (such as soil samples, 
core drilling, test wells, etc.), Consultant shall 
maintain Contractor’s Pollution Liability Insurance, 
including bodily injury, property damage and 
cleanup costs, with limits of not less than 
$2,000,000 per occurrence and annual aggregate.  
Such policies shall provide that the Consultant’s 
insurance shall be primary and any insurance 
maintained by MSG shall be excess and not 
contribute with it.  Consultant and its insurer(s) 
waive their rights of subrogation on all coverages 
listed above, except Workers Compensation. 
 
Integration This Agreement, including Attachments 
incorporated by reference, represents the entire 
and integrated agreement between MSG and 
Consultant. It supersedes all prior and 
contemporaneous  communications, representations, 

and agreements, whether oral or written, relating to 
the subject matter of this Agreement.  This 
Agreement may be amended only by a written 
instrument signed by both MSG and Consultant. 
 
Ownership of Documents All documents, 
including, but not limited to, drawings, reports, 
specifications, computer software and other such 
instruments of service prepared by Consultant 
pursuant to this Agreement, whether completed or 
in progress, are the property of MSG.  Ownership 
shall transfer to Owner if or as required by the 
Prime Agreement.  If specified in Attachment A, 
Scope of Services, Consultant shall furnish its 
documents electronically. Any use except for the 
specific purpose intended by this Agreement will be 
at the user’s sole risk and without liability or legal 

exposure to Consultant, including any defense of 
such actions. 
 
Severability Any provision of these terms later held 
to violate any law shall be deemed void and all 
remaining provisions shall continue in force.  In 
such event, the Client and MSG will work in good 
faith to replace an invalid provision with one that is 
valid with as close to the original meaning as 
possible. 
 
Standard of Care Services provided by Consultant 
will be performed with the care and skill ordinarily 
exercised by members of the same profession 
practicing under similar circumstances.  The 
standard of care shall exclusively be judged as of 
the time the services are rendered and not 
according to later standards. 
 
Subcontracting Consultant shall not engage 
independent consultants, associates, or 
subcontractors to assist in the performance of 
Consultant’s Services without the prior written 
consent of MSG. 
 
Survival All provisions of these terms that allocate 
responsibility or liability between the Consultant and 
MSG shall survive the completion or termination of 
services for the Project. 
 
Termination and Suspension MSG may terminate 
or suspend performance of all or any part of this 
Agreement for MSG’s convenience upon written 
notice to Consultant.  Upon receipt of notice, 
Consultant shall terminate or suspend performance 
of the Services on a schedule acceptable to MSG.  
Consultant’s sole remedy shall be payment for 
services performed in accordance with this 
Agreement up to the effective date of termination or 
suspension. 
 
MSG may terminate this Agreement upon written 
notice in the event of substantial failure by 
consultant to perform in accordance with this 
Agreement; provided, however, Consultant shall 
have 14 calendar days from receipt of the 
termination notice to cure or to submit a plan for 
cure reasonably acceptable to MSG.  In the event 
of such termination, MSG may complete the 
Services as MSG deems appropriate, withholding 
any further payment to Consultant until the Services 
have been completed.  If the unpaid balance of 
Consultant’s compensation earned to the date of 
termination exceeds all costs, losses, and damages 
(direct, indirect, and consequential) sustained by 
MSG arising out of or resulting from Consultant’s 
termination and MSG’s completion of the Services, 
such excess will be paid to Consultant.  If such 
costs, losses, and damages exceed such unpaid 
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balance, Consultant shall pay the difference to 
MSG. 
 
Consultant may terminate this Agreement upon 
written notice in the event of substantial failure by 
MSG to perform in accordance with this Agreement; 
provided, however, MSG shall have 14 calendar 
days from receipt of the termination notice to cure 
or to submit a plan for cure reasonably acceptable 
to Consultant.  In the event of termination, MSG will 
pay Consultant for Services performed in 
accordance with this Agreement to the date of 
termination. 
 
Throughout the term of this Agreement, Consultant 
shall maintain, in legible and organized form, all 

information, work papers, and design calculations 
relating to the Services.  Upon termination of this 
Agreement for any reason, Consultant will promptly 
provide same to MSG, along with all documents or 
other instruments of service, whether completed or 
in progress, that have been prepared or furnished 
by Consultant in the performance of the Services 
hereunder, and will reasonably cooperate with MSG 
and/or any replacement consultant to facilitate 
transfer of Consultant’s responsibilities hereunder. 
 
Waiver of Rights The failure of either party to 
enforce any provision of these terms and conditions 
shall not constitute a waiver of such provision nor 
diminish the right of either party to the remedies of 
such provision. 

 
 
IN WITNESS WHEREOF, MSG and Consultant have executed this Agreement.  The individuals signing this 
Agreement represent and warrant that they have the power and authority to enter into this Agreement and bind 
the parties for whom they sign. 
 
 
The Mannik & Smith Group, Inc.       
(MSG) (Consultant)  
 
 
    
Signature  Signature 
 
         
Name (printed)  Name (printed) 
 
         
Title  Title 
 
         
Date  Date 
 
    
  Fed. Tax I.D. No. 
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200 Michigan Street, Suite 705, Hancock, Michigan 49930 
Tel: 906.281.3404 

Interim Response Construction Summary Report for ACBM Abatement 
Photo Page 1 

MSG Project MDEQ0070 
 

  
Photo 1: View of tar with fibers SACM (red arrow) scattered on the ground 

which was removed adjacent to the concrete bulkhead. 
Photo 2: View of loose pieces of flaking tar with fibers material being 

wetted and removed from along the concrete bulkhead. 

  
Photo 3: View of damaged ACBM roofing (red arrow) on the ground 

surface that was removed. 
 
 
  

Photo 4: View of ACBM roofing being wetted and removed from within the 
scattered SACM area. 

 
  



 

200 Michigan Street, Suite 705, Hancock, Michigan 49930 
Tel: 906.281.3404 

Interim Response Construction Summary Report for ACBM Abatement 
Photo Page 2 

MSG Project MDEQ0070 
 

  
Photo 5: View of a debris pile that was observed to contain ACBM 

roofing, after the ACBM material was removed. 
Photo 6: View of the five bags of ACBM roofing and SACM tar with fibers 

removed from the Coal Dock Burn Area. 
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